COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2001

ESTI MATE SUMVARY 15: 12: 48
CONTI D: C12801 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 12801- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 43.0 DAYS TIVE ALLOW 57 WORK DAYS
US 160 & PI EDRA ROAD PERCENT TIME:  75. 44 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO NH 1602- 076
US 160 & Pl EDRA ROAD
NAVE OF ROAD: 160A
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
OLDCASTLE SW GROUP | NC. dba FOUR CORNER MATERI ALS PAY PERI OD ENDI NG 08/ 20/ 2001 DATE TI ME STARTED 05/01/2001
P. O. BOX 788 DATE LET 03/ 22/ 2001 DATE WORK BEGAN 05/ 01/ 2001
DATE AWARDED 03/ 29/ 2001 DATE TI ME STOPPED 09/21/2001
DATE CONTRACT EXECUTED  04/16/2001 DATE ACCEPTED 09/ 21/ 2001
DOLORES CO 81323 970/ 882- 7232 DATE NOTI CE TO PROCEED 05/ 01/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 577, 941. 04 PARTI Cl PATI NG $ 467, 794. 87 $ 287, 310. 48
AWARD PRQJECT AM: $ 518, 091. 20 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 80. 94% TOTAL EARNI NGS 467, 794. 87 287, 310. 48
FUNDS AVAI LABLE: $ 110, 146. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 467, 794. 87 287, 310. 48
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,885.70 -3,054.76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 463, 909. 17 284, 255. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANMOUNT DUE 463, 909. 17 284, 255. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 284, 255. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 01000

0035

203- 01597

0040

208- 00011

0045

304- 06000

0050

403- 00720

0055 403-34721

C12801
12801-BI D
NH 1602-076
| TEM
DESCRI PTI ON
ROADWAY

REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT MAT

REMOVAL CF ASPHALT MAT ( PLANI NG

REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

REMOVAL OF FENCE

*POTHOLI NG

EROSI ON BALES (WEED FREE)

AGGREGATE BASE COURSE (CLASS 6)

HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT)

HOT Bl TUM NOUS PAVENMENT (GRADING SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
5. 000 5. 000
EACH 0. 000
21. 00000 5. 000
593. 300 474. 300
SY 119. 000
25. 00000 593. 300
444.000 0. 000
5% 444.000
7.00000 444,000
187. 000 0. 000
SF 0. 000
1. 45000 0. 000
11. 000 3. 000
EACH 0. 000
21. 00000 3. 000
144. 000 144.000
LF 0. 000
2. 00000 144.000
57. 000 54. 000
HOUR 0. 000
105. 00000 54. 000
24.000 0. 000
EACH 24.000
29. 00000 24.000
799. 800 260. 600
TON 539. 200
28. 00000 799. 800
413. 100 205. 480
TON 207.620
76. 00000 413. 100
3, 466. 190 0. 000
TON 3, 466. 190
47. 00000 3, 466. 190
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CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12801-BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 980. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0065 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 607-00005 END PCST 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0075 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 428. 000 252. 000
LF 176. 000 3, 168. 00
18. 00000 428. 000 7, 704. 00
0080 609-21021  *CURB AND GUTTER TYPE 2 (SECTION II-M 108. 000 108. 000
LF 0. 000 0.00
20. 50000 108. 000 2,214. 00
0085 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 809. 000 123. 000
SF 1, 527. 000 12, 674. 10
8. 30000 1, 650. 000 13, 695. 00
0090 612-00001  *DELI NEATOR (TYPE I) 27.000 0. 000
EACH 27.000 621. 00
23. 00000 27.000 621. 00
0095 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0100 613-00300 *3 I NCH ELECTRI CAL CONDUI T 630. 000 630. 000
LF 0. 000 0.00
36. 00000 630. 000 22, 680. 00
0105 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 939. 000 939. 000
LF 0. 000 0. 00
17. 00000 939. 000 15, 963. 00
0110 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
4, 540. 00000 0. 000 0. 00



CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12801-BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-70401  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (I NSTALL 4. 000 0. 000
ONL
" EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0120 614-00011  *SIGN PANEL (CLASS I) 95. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0125 614-00012  *SIGN PANEL (CLASS I1) 53. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0130 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 70. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0. 00
0135 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 24. 000 0. 000
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0140 614-03100 *CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 2. 000 1. 500
EACH 0. 000 0. 00
7, 625. 00000 1. 500 11, 437. 50
0145 614-72894  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVMERA) (| NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
2, 325. 00000 0. 000 0. 00
0150 614-75336  *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL ONLY) 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0155 614-75560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0160 614-75841  *TRAFFI C SI GNAL CONTROLLER (TYPE 170) (I NSTALL ONLY) 1. 000 0. 750
EACH 0. 000 0. 00
2,100. 00000 0. 750 1, 575. 00
0165 614-75866 *FIRE PREEMPTION UNIT AND TI MER (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
665. 00000 0. 000 0. 00



CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12801-BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-80002  *FLASH NG BEACON (I NSTALL ONLY) 2.000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0175 614-81302 *TRAFFI C SI GNAL- LI GHT POLE (2 MAST ARM) (I NSTALL ONLY) 2. 000 0. 000
EACH 0. 000 0. 00
2, 325. 00000 0. 000 0. 00
0180 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 600
LS 0. 300 2,100. 00
7, 000. 00000 0. 900 6, 300. 00
0185 626-00000  *MOBI LI ZATI ON 1. 000 0.354
LS 0.237 17, 775. 00
75, 000. 00000 0.591 44, 325. 00
0190 627-00001  *PAVEMENT MARKI NG PAI NT 128. 000 0. 000
GAL 119. 000 3, 689. 00
31. 00000 119. 000 3, 689. 00
0195 627-00005  *EPOXY PAVEMENT MARKI NG 101. 000 0. 000
GAL 101. 000 7,878.00
78. 00000 101. 000 7,878. 00
0200 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 358. 500 0. 000
SF 358. 500 3, 943. 50
11. 00000 358. 500 3, 943. 50
0205 630-00000 *FLAGG NG 1, 165. 000 409. 750
HOUR 641. 250 18, 275. 63
28. 50000 1, 051. 000 29, 953. 50
0210 630-00001  *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0.00
36. 00000 0. 000 0. 00
0215 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 12. 000
DAY 13. 000 1, 651. 00
127. 00000 25. 000 3,175. 00
0220 630-00012  *TRAFFI C CONTROL MANAGEMENT 54. 000 28. 000
DAY 17. 000 6, 596. 00
388. 00000 45. 000 17, 460. 00



CONTI D C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12801- BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 1. 000
EACH 0. 800 44. 00
55. 00000 1.800 99. 00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 33. 000 10. 500
EACH -0.600 - 36. 60
61. 00000 9. 900 603. 90
0235 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 6. 000 3. 000
EACH 2.400 187. 20
78. 00000 5. 400 421. 20
0240 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0245 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 26.500
EACH 63. 500 2,476.50
39. 00000 90. 000 3,510. 00
0250 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 15. 000 7.500
EACH 6. 000 300. 00
50. 00000 13. 500 675. 00
0255 630-80380 *TRAFFI C CONE 300. 000 100. 000
EACH 170. 000 1,317.50
7.75000 270. 000 2,092.50
0260 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0265 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 741. 660 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12801- BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 3, 530. 940 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70035 F/ A UTILITIES 24,697. 110 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 835. 610 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0315 900- 00006 ADDED | TEM (DOLLAR)/ ADDI TI ONAL COST FOR CONCRETE 2,038. 730 2,038. 730
FOOTI NGS AND DELAYED START DATE
DOL 0. 000 0. 00
1. 00000 2,038. 730 2,038.73
0320 625-00001 CONST SURVEYI NG (HOUR) CMO 2 (CC8) HARVAN APPROACH 11. 000 11. 000
HOUR 0. 000 0.00
100. 00000 11. 000 1, 100. 00
0325 900-00014 ADDED | TEM (LUMP SUM/ CMO 2 (CO 3) HARMON APPR ROCK 1.000 1. 000
REMOVAL/ SUBGRADE PREP
LS 0. 000 0. 00
5, 250. 00000 1.000 5, 250. 00
0330 607-11525 FENCE (PLASTI Q) 362. 000 362. 000
LF 0. 000 0.00
2. 80000 362. 000 1, 013. 60
0335 609-21020 CAND GTY 2 11-B 82. 000 0. 000
LF 82. 000 2, 255. 00
27.50000 82. 000 2, 255. 00
0340 612-00002 DELIN (TY Il) TYPE Il DELI NEATORS REQUI RED AS PER M & 31. 000 0. 000
S STANDARDS
EACH 23.000 529. 00
23. 00000 23. 000 529. 00
0345 900- 00006 ADDED | TEM (DOLLAR)/ | NSTALLATI ON ONLY/ FLEXI BLE 14.000 0. 000
DELI NEATORS
DOL 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12801- BI D ESTI MATE RUN 08/ 23/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0003 15: 12: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 614-00036 SI GN PANEL (SPEC) COUNTY Al RPORT SI GNS 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0355 614-00036 SI GN PANEL (SPEC) CO 11 REPLACES CO 10 PRI CE CHANGE 2.000 0. 000
FROM $500 TO $400 EACH
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0360 900-00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL COSTS | NCURRED BY 1.000 0. 000
ARROW ELECTRI C
LS 0. 000 0. 00
4,191. 11000 0. 000 0.00

CAT 0200 CURRENT AMI $  567,111.04$ 287,310.48% 456, 964. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 230. 00000 1. 000 10, 230. 00
0305 620-00012 FI ELD LABORATORY ( CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0310 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMT $ 10, 830.00 % 0.00% 10, 830. 00

PROJECT TOTAL CURRENT AMI $ 577,941.04 $ 287,310.48%  467,794.86



